Project Title: Mental Health Management and Referral Website

TIME ESTIMATION:-

1 Admin Panel Development (Next.js + Tailwind + Backend)

Goal: Complete admin functionality including user verification, content management, analytics, and Pay Fast monitoring.

Milestone	Duration	Tasks / Deliverables
Admin Core Setup	5 days	- Initialize Next.js + Tailwind project + API - Configure role-based authentication (admin only) - Setup PostgreSQL schema for admin - Dashboard layout skeleton with responsive Tailwind components
User & Content Management	5 days	- Admin CRUD for therapists, GPs, and clients - Verification module for therapists (HPCSA/BHF checks) - Role/permissions assignment and management - Content upload & categorization (resources library) - Basic reporting: user counts, activity logs
Analytics & Payment Monitoring	3 days	- Pay Fast ITN transaction dashboard - Session booking overview - logging & audit trail - Final responsive testing, accessibility checks, bug fixes
Total Duration	**13 days**	Full admin panel ready for UAT / deployment

---

2 UI Development (Client + Therapist Portal, Next.js + Tailwind, Backend)

Goal: Complete all client- and therapist-facing interfaces including booking, worksheets, feedback, and notifications.

Milestone	Duration	Tasks / Deliverables
Portal Core & Authentication	4 days	- Next.js + Tailwind project setup + API - Password less login (OTP / Magic link) - Role-based routing (therapist/client) - Dashboard skeleton with navigation & layout - Responsive mobile-first UI
Therapist & Client Functional Modules	10 days	- Therapist: referrals, calendar & availability, assign resources, feedback notes - Client: view resources, book sessions, payment integration (Pay Fast), view feedback - Booking confirmation, email notifications (SendGrid / SES) - Resource library UI with filters and assignment badges
Testing, Styling & Polishing	3 days	- Tailwind styling refinements - Accessibility checks (WCAG 2.1) - Interactive components (modals, tables, forms) - Cross-browser testing, responsive QA - Final UI handover for integration with backend
Total Duration	**17 days**	Full client + therapist UI ready for QA / deployment

---

It can be more than 10 days as per our discussion